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PERSONNEL ON SCENE: EPA-1, ERCS-~11, TAT-z._'_

A.
B. WEATHER ON SCENE: PARTLY SUNNY AND wnnn, TEMPS IN THE\
3 _MID 80’s. .
- C. - AGENCY . COSTS AS OF 08/24/95 CEILING -
" 'EPA (DIRECT) --'s 145,394 '$ 200,000
EPA (INDIRECT) 230,265 . 360,000
TAT | 460,776 600,000 -
 ERCS - - ‘4,345,354 8,005,114
- OTHER - | '.,' e
~ UNALLOCATED .. | . 4,038,080
g o §s, 182 289 . $13,203,194
| D, -osc powznn ON—SITE TO DIRECT REMOVAL OPERATIONS..-_)
IT. ACTIONS TAKEN .. | Vet
. A+ ERCS CONTINUE PREP OF AREA AROUND OX ponns f1 AND lz FOR Vo
| - SLUDGE SOLIDIFICATION AND LOAD-OUT OPS. = ) I
"B.. ERCS CONTINUE DUST CONTROL MEASURES AS NEEDED. ~
\hd;c.' " ERCS PLACED LAYER OF CLAYEY BORROW MATERIAL ON PORIION oF "
SOUTH LF (TAR AREA). 10 LOADS OF BORROW USED IN THE -
"~ ' STABILIZATION OF THE SLOPES. - S
' D.  ERCS DEMOBILIZED THE STEAM JENNY, AIR COMPRESSOR, AND 3~ o
' DOUBLE DIAPHRAM PUMP. TWO BOTTLES OF ACETYLENE, TWO '~
© BOTTLES OF OXYGEN, AND A COMPACTOR WERE MOBILIZED. . - - .
E. .| ERCS CONTINUED INSTALLATION OF SILT BARRIER FENCE AROUND
, . ' NORTH LANDFILL. . |
' F.  ERCS AWARDED BID TO SALERNO COMPANY FOR 1,500 TONS OF
- STONE TO BE USED FOR ACCESS TO OX PONDS. DELIVERY BEGINS
-~ FRIDAY, ‘8/25/95. .
G.  ERCS .PLACED AN IFB FOR CALCIUM oxIDE, KILN DUST,: AND PIG
.~ WHICH WILL BE UTILIZED IN THE SOLIDIFICATION OPS OF THE
~ SLUDGES IN OX PONDS.162. . |
CIIT. FUTURE BLANS R
7T AT TAT AWAITS THE COMPLETE AND FINALIZED PACKASE OF RESULTS
| FROM OXIDATION POND #2 COMPOSITE SAMPLE FROM WESTON REAC.
'B. . ERCS AWAIT BIDS FOR CALCIUM OXIDE, KILN DUST, AND PIG. -
C.”. ERCS TO CONTINUE DUST CONTROL MEASURES AND CONTINUE SITE -
.. GRADING OPERATIONS TO IMPROVE STORMWATER DRAINAGE. =~
. D. ERCS TO CONTINUE EROSION CONTROLS IN NORTH LANDFILL AREA.
' E. ' ERCS TO CONDUCT SOLIDIFICATION OF OX POND #1 SLUDGES ‘AND
. ARRANGE T&D OF SOLIDIFIED SLUDGES.
~ -F. AWAITING ANALYTICAL DATA FROM WATER . SAMPLES TO FORWARD'

!u

TO REAC FOR USE IN DETERMINING POTENTIAL TREATMENT - .. -
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-OP‘I'IONS. AT e e ' S : ' AR I OSEER
G. _ERCS TO" DECON/PREP AND RELOCATE 'I‘AG-ALONG TRAILOR WITH e
- SUPPORT EQUIPMENT TO OX POND: AREA INSTALLATION OF WATERJ LT
.-+ . LINE TO AREA FOR DECON. = SR
. 'H., = ERCS TO BEGIN INSTALLATION OF GEOTEXTILE AND STONE ?OR
- .. ACCESS TO OX PONDS 1i&2. - o
I.  Tar TO REVIEW POST ENGINEERING REPORTS DEVELOPED BY ERCS PR
- T INCLUDE VOLUKETRIC FLOW RA'J.‘ES FOR SI'I‘E DRJ\INAGE AREAS -
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